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1.0 SUMMARY

This is the fortieth monthly progress report. Five signiﬁcant events occurred this month.

Phase II Investigation. Activities for the Phase II investigation continued. Analysis of
samples continued; validation of the Phase II (Round 1) data continued. :

Project Management. The revisions to the Phase IT Pawtuxet River Proposal

on schedule (10/22/93). On 10/19/93, a teleconference call was held with personnel from the
USEPA, CIBA-GEIGY, and Woodward-Clyde Consultants (WCC) to discuss combining ‘
the deliverables for Phases II, ITI, and IV. The discussion focused on 1) the schedule for
accelerating the RFI and the CMS, and 2) the modifications to the scope of the RFI Report
that would be required. :

River 1 were submitted

Stabilization Investigation. Design of the full-scale stabilization pretreatment system and
stabilization activities continued. On 9/30/93, a design meeting was held at WCC’s Wayne (NJ)
office with personnel from CIBA-GEIGY, WCC, and On-Board (a WCC subcontractor) to
review the CIBA-GEIGY comments on the Basis of Design (BOD) document and the revised
P&IDs (process and instrumentation diagrams) for the systems proposed for stabilization.

Development of the
continued.

il_i ion Design Documents, and other planning for stabilization,

Hydrological Investigation. Stage height measurements of the river continued. Processing
- river stage data from the automatic recorders (transducers) continued.

Water Level Monitoring. Monthly groundwater level monitoring continued. Proéessing
groundwater level data from the automatic recorders (transducers) continued. :

*As agreed, the reporting period will be monthly through the fourth Friday of the month.
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_Progress Report: 10/93

2. 0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were complcted are reportcd here.

‘2.1 Sampling Activities Completed

No sampling activities were conducted during this reporting period.

2.2 Other Actlvities Completed
The other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARDY TASKS (scheduled tasks not completed)
No tasks were in jeopardy as of 22 October 1993.

4.0 OTHER TASKS UNDERWAY (and on schedule)

The tasks that were underway (and on schedule as of 22 October 1993) were described in Section 1.0.

5.0 DATA OBTAINED

Groundwater level data have been obtained but have not yet been peer reviewed. Continuous ground-
water level data from the automatic recorders (transducers) were downloaded but have not yet been
processed. Stage height measurements of the river were obtained but have not yet been reviewed. The
analytical results for selected sample delivery groups (Phase II, Round 1 data) were received from the

laboratories; these results will be reported after the data have been validated and loaded into the data
base. .

6.0 PROBLEM AREAS

The resoNed‘, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved)
problem areas are reported here.

6.1 Resolved Problem Areas

No new problem areas were discovered and resolved during the reporting period.

6.2 New Problem Areas

No new problem areas remained unresolved during this reporting period. :

6.3 Potential Problem Areas

Two potential problem areas were identified during this reporting period.
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Delivery of Inorganic Data Delayed

Potential Problem. As of 10/11/93, the inorganic data from PACE Laboratories were more
than 30 days late because the laboratory has encountered a variety of problems. Some of the
analyses will have to be redone, and an exact date for delivering these data has not yet been
provided by the laboratory.

Resolution. CIBA-GEIGY is making every effort to monitor this problem and accelerate
delivery of these data. :

Loading Analytical Data Delayed by Software
Potential Problem. As requested, the laboratory delivered the analytical data (Phase II,
Round 1) on diskettes. However, loading the data into the project data base has been delayed
because the software package developed for this project requires very long periods of time to
load the data from the diskettes into the data base.

Resolution. CIBA-GEIGY has instructed VERSAR (the softwafe developer) to rewrite the
routine that loads the analytical data, and reduce the time required for loading the data diskettes.

6.4  Outstanding Problem Areas

No problem areas remained unresolved during this reporting period.

7.0 SCHEDULE OF TASKS (next two months)

The projected schedule is provided here. It covers the tasks to be performed in the next two rhonths
(November and December 1993), along with other comments or considerations.

Target
—Date  Taski# Task Comments/Considerations
ongoing —  Stabilization Date for submitting the DSDD is 11/30/93

18D - Phase Il Investigation

ongoing 9 Project Management
ongoing 10 Data Management

ongoing 11 Project Administration
ongoing 12 Quality Assurance ,
ongoing 13 Health & Safety Assurance

8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS

The plans going forward into November and December include:

« developing and submitting the Draft Stabilization Design Documents, and.

* additional planning for future investigations.

November 4, 1993 3 of 3 . RCRA 1-88-1088





